
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:32 PM

Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 055 Date: 04-May-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 06:30 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 238

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

ABF crews came to the site at 6:50 AM. Crews had to work on splice 1 weld repairs , on splice 3
installing permanent bolts, & bottom weld on the South wing , prepare to work on splice 4 , & house
keeping in all areas . Crews started at 7:00 AM.

Rory , & Jeremy had to work on splice 3 . Crews had work on the weld preparation for the bottom
weld for the 2nd day between 3 E - 4 E South wing . Crews had to clean the back of the weld , install the
heating & ventilation system units , place the containment tarp around the working platform , reroute the
gas & power lines & set them in place , crews started at 7:15 AM. They were done at 3:00 PM.

After that , crews had to work on some repairs on the back of the weld . Crews were done at 5:10
PM.
Gus joined them at 12:30 PM. To the end of the shift .

Chun & Gus had to work on 3 E - 4 E bottom weld . Crews had to grind the bottom weld , & prepare
it to be M T ed & U T ed . Crews had to prepare their tools & equipment. They started at 7:20 AM. Crews
were done at 11:30 AM. They had to wrap up their tools & equipment. Chun left to work on the W line .
Gus joined Rory & Jeremy on the South wing to the end for the shift .

Mitch had to work on 1 E - 2 E bottom weld repairs . Mitch had to prepare his tools , & equipment .
He started on the 1st repair at 8:00 AM. He had to cut the cut the weld , clean & grind the back of the weld
, heat the welding areas , & check with the QA & QC . He completed 3 weld . Check METS reports for the
repairs locations , length , width , & depth . Mitch was done at 5:00 PM.
All the welders left at 5:20 PM.

Bolting crews had to work house keeping . Crews had to disassemble & pull out of the site splice
1 & 2 Scaffolds, remove the temporary plywood walkways , install the supporting C channel beams , place
the permanent metal walk ways between 1 E - 2 E . & 2 E - 3 E , drill & bolt them to the beams . Crews
started at 7:10 AM. They were done at 1:20 PM.

In addition to that , crews had to work on lift 5 connections crews had to work with the erection
crews closing the 5th lift & set it in place . assemble the working scaffold along the cross section of the
OBG , install 4 hydraulic jacks to pull the remaining few centimeters before setting lift 5 in it’s position .
They were done at 2:50 PM.

After that , crews had to work on the seismic connections . They had to install the minimum required
number of bolts , & pins on U ribs 1 , 3 , 37 , & 39 . Using 65 mm. Bolts DHGM220086 ,

& on N 22 & N 23 , S 22 , & S 23 lower T beam stiffeners using temporary bolts & on the North &
South longitudinal diaphragms installing the side plates using 70 mm. Bolts . DGHM240045 . Crews
started at 3:10 PM. They were done at 5:15 PM.
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At 4:00 PM. Hayes , Carlos , Joshua , & Declan came to the site to work on the U ribs stiffeners .
Crews had to install the permanent bolts in U ribs 2 , 4 , 5 , 6, 7 & 8 . They started at 4:10 PM. They were
done at 5:15 PM. Darryl left at 3:30 PM. All other crews left at 5:20 PM.

John & I had to sign the daily tracking log for today's seismic requirement .

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MITCHELL SITTINGERIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB SPIEKMANIronworker 6.00 0.00 0.00 6.00

APP JACOB MECHEIronworker 6.00 0.00 0.00 6.00

JNM WALTER ZELEDONIronworker 6.00 0.00 0.00 6.00

JNM JOSE AMAYA-MESAIronworker 6.00 0.00 0.00 6.00

FOR DARRYL WEBBIronworker 6.00 0.00 0.00 6.00

APP PABLO RAMIREZIronworker 6.00 0.00 0.00 6.00

JNM OBRA PAULKIronworker 6.00 0.00 0.00 6.00

JNM MATTHEW HOLTIronworker 6.00 0.00 0.00 6.00

JNM JAMES CANTANDOIronworker 6.00 0.00 0.00 6.00

APP CASEY LUXIronworker 6.00 0.00 0.00 6.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELD EQUIPMENT, SEMI-AUTO PORT WIRE FEEDER

4.00

000369

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

JNM CHUN FAI TSUIIronworker 5.00 0.00 0.00 5.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L05-ALB.05604-0120F4 E Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSUE GALVANIronworker 0.00 1.50 0.00 1.50

JNM WALTER HERNANDEZIronworker 2.00 2.00 0.00 4.00

APP PABLO RAMIREZIronworker 2.00 2.00 0.00 4.00

JNM OBRA PAULKIronworker 2.00 2.00 0.00 4.00

JNM MATTHEW HOLTIronworker 2.00 2.00 0.00 4.00

JNM JOSE AMAYA-MESAIronworker 2.00 2.00 0.00 4.00

JNM JAMES CANTANDOIronworker 2.00 2.00 0.00 4.00

APP JACOB MECHEIronworker 2.00 2.00 0.00 4.00

APP JACOB SPIEKMANIronworker 2.00 2.00 0.00 4.00

JNM HAYES BATISTEIronworker 0.00 1.50 0.00 1.50

JNM DECLAN TREANORIronworker 0.00 1.50 0.00 1.50

FOR DARRYL WEBBIronworker 2.00 0.00 0.00 2.00

APP CASEY LUXIronworker 2.00 2.00 0.00 4.00

FOR CARLOS VALVERDEIronworker 0.00 1.50 0.00 1.50

Bid Item: 056 E-L05-WEL.05604-0120F4 E Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV
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